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Task 1: Conduct Legal Analysis

This task is completed. An update will be provided prior to submittal of the Final Report

to include any new legal opinions issued, if necessary.

Task 2: Review Policies, Procedures and Programs

A draft of Section 3.0 – Met with MDT staff to review and supplement draft Section 3.0.

Action Item for next month:

 A second draft of Section 3.0 will be submitted to MDT for review.

Task 3: Conduct Data Collection

This task is completed. Master contracts tables for prime and subcontracts were provided

to MDT for approval last month.

Task 4: Conduct Market Area Analysis

This task is complete. A draft market area table was provided in the November 2007

progress report.

Task 5: Calculate Private Sector Availability

We have received approval to use the master vendor table to proceed with the business

survey. We have conducted our preliminary analysis and determined the areas of strength and

weakness in the survey database. The distribution of the database appears below:

Demographics of Survey Database
Montana Department of Transportation

October 1, 1999 - September 30, 2006

Frequency Percent
Valid

Percent
Cumulative

Percent

AFRICAN AMERICAN 25 .7 .7 .7

AMERICAN INDIAN 6 .2 .2 .9

ASIAN INDIAN AMERICAN 1 .0 .0 .9

ASIAN INDIAN OR ASIAN
PACIFIC AMERICAN

4 .1 .1 1.0
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ASIAN PACIFIC AMERICAN 6 .2 .2 1.2

HISPANIC AMERICAN 23 .7 .7 1.8

MINORITY 5 .1 .1 2.0

NATIVE AMERICAN 147 4.2 4.2 6.2

NONMINORITY 2833 80.3 80.3 86.5

NONMINORITY WOMEN 478 13.5 13.5 100.0

Total 3528 100.0 100.0

The low counts in some of the minority categories are of some concern from a sampling

standpoint and will require additional effort to ensure collection. In addition, the overall sample

size means that there is little margin for error from a collection standpoint since there are few

complimentary firms that can be used to replace non-respondents.

Task 6: Conduct Availability Analysis

This task is dependent on the contract database that was submitted in December to MDT

for review and approval. We have not received approval due to MDT’s staff medical leave.

However, we are moving forward with the survey. Turner and Associates will begin the

availability/business survey in January and conclude in February. Once the data is verified,

public and private sector availability and regression analysis will be conducted.

Task 7: Conduct Regression Analysis

This task is behind schedule and will be conducted upon the completion of the business

survey.

Task 8: Conduct Utilization Analysis

We are behind schedule for this task. We have received approval of the vendor database;

however, we have not for the master contract database. We will begin analysis upon approval by

MDT.

Action Item for next month:

 We will conduct the utilization analysis.
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Task 9: Conduct Disparity Analysis

This task will begin upon completion of the utilization and availability analyses.

Task 10: Personal Interview, Focus Groups and Public Hearings

Fields & Brown has completed transcriptions of 59 personal interviews. We are

currently in the process of analyzing the data from the interviews for the draft anecdotal chapter.

We are presently summarizing demographic information and will provide a demographic profile

for the interviews conducted in our next progress report.

Fields & Brown participated in a conference call with MDT attorneys and members of

the disparity study team. The purpose of the conference call was to resolve Riverside

Contracting’s request for the original interview tape and copy of the interview guide. It was

resolved that MDT would provide Riverside a copy of the interview tape. The tape is currently

being copied and will be forwarded to MDT once the copy is completed.

Action Item for next month:

 Complete initial draft of anecdotal chapter.

Task 11: Recommend Narrowly Tailored Remedies for the DBE Policy and Programs

This task is scheduled to begin in January 2008.

Task 12: Final Report

Draft report is scheduled for review in mid-February 2008.

Final report is scheduled to be completed by April 2008.

Detailed Work Plan

A copy of our detailed work plan is attached. It provides the proposed timeline and

current timeline.

Summary of Expenditures

Table 1 summarizes the expenditures on this project through December 31, 2007.

Expenditures during the eighth month were $46,352.20, leaving $252,913.23 for the remainder

of the project.
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TABLE 1. Summary of Expenditures

Budget Category Budgeted
Funds

Spent This
Period

Total Spent Total
Remaining

Labor $516,492.21 $29,587.80 $282,526.97 $233,965.24
Sub Consultant $90,431.25 15,750.00 $73,500.00 $16,931.25
Travel $41,810.00 1,014.40 $39,793.26 $2,016.74
TOTALS $648,733.46 $46,352.20 $395,820.23 $252,913.23
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Task
Task

# Activity
Proposed

Date
Date

Submitted

1.1 Identify and obtain copies of relevant court cases. 6/15/07 5/2/07

1.2 Conduct a detailed review and analysis of each set of opinions. 6/15/07 5/2/07

1.3 Prepare a detailed list of the requirements of availability and disparity studies based upon
opinions relevant to owner determinations of:

 Race- and gender-neutral programs
 Race- and gender-preference programs
 Definition of business categories for disparity analysis
 Definition of appropriate race and gender categories for disparity analyses
 Definition and measurements of utilization
 Definition and measurement of availability in the appropriate geographical study areas
 Measurement of disparity due to discrimination
 Methods for determining significant levels of disparity
 Status of legal use of multivariate/regression, probability, and other statistical analyses
 Measurement and relevance of disparity in the relevant private markets
 Requirements related to documentation of anecdotal evidence; and
 Requirements related to documentation of barriers in obtaining bonding and financing,

disparities in business formation and earnings encountered by DBE firms
 Any other related requirements or types of evidence approved by relevant cases

6/15/07 5/2/07

1.0 – Conduct
Legal Analysis

1.4 Prepare a legal report that analyzes and summarizes the legal opinions relating to approved
methods required by relevant cases for availability and disparity studies.

6/15/07 Draft
Submitted

5/2/07

2.1 Review and analyze MDT statutes, regulations, resolutions, ordinances, policies and
procedures, and existing programs, applicable during the relevant study time period.

9/30/07 6/18/072.0 – Review
Policies,
Procedures and
Programs 2.2 Review contracting and purchasing manuals currently in use and history of development for

all MDT Members.
9/30/07 6/18/07
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

2.3 Identify and interview key MDT managers regarding the history and development of the
policies currently in use, implementation of the policies and impacts of the implementation of
the policies, including the race/gender neutral and preference programs.

9/30/07 7/20/07

2.4 Identify and interview DBE firms and non-minority firms regarding the MDT policies,
barriers and implementation and impact of the policies, including the race/gender neutral and
preference programs.

9/30/07 12/31/07

2.5 Provide the results to the client for review and feedback regarding existing programs. 9/30/07 10/31/07

2.6 Prepare a report that summarizes the impacts of existing policies and contracting programs. 9/30/07

3.1 Conduct a data assessment to determine the condition of contract and purchasing data and
develop data collection methodology. Data collected will cover the time period of October 1,
1999 through September 30, 2006.

9/30/07 8/20/07

3.2 Develop, review and receive approval for data collection methodology from Project Manager. 9/30/07 8/20/07

3.3 Work with appropriate MDT personnel to transfer electronic data to Wilson Consulting and
hard copy files for data extraction.

9/30/07 9/30/07

3.4 Collect data from outside sources, such as certification lists, minority and majority
professional organizations, Dun and Bradstreet, Construction Market Data, and F.W. Dodge,
Inc.

9/30/07 8/30/07

3.5 Finalize Programming Wilson Consulting database to record and analyze the utilization data. 9/30/07 8/30/07

3.6 Obtain 100 percent of subcontractor data, where appropriate. If data is in hard copy, scan the
contracts and subcontracts to enter in database.

9/30/07 9/30/07

3.7 “Clean” data for consistency: removing duplicates; formatting; multiple office locations, etc.
Remove unnecessary data to include employees, other government agencies, nonprofit
organizations and other fields as appropriate.

9/30/07 10/31/07

3.0 – Conduct
Data
Collection

3.8 Prepare List of Contracts for review. 9/30/07 10/31/07
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

4.1 From the statistics gathered from contract data, determine the location of successful vendors.
Determine the geographic area from which prime contractors or vendors are hired for each
type of contracting.

10/31/07 11/23/07

4.2 A market area analysis will be prepared for each major business category: heavy construction
services, professional services and supplies.

10/31/07 11/23/07

4.3 Review the draft market area analyses with Project Manager. 10/31/07 11/23/07

4.0 – Conduct
Market Area
Analysis

4.4 Prepare report on the recommended market areas. 10/31/07

5.1 Determine the relevant private sector market area taking into account total market activity,
geography and operational capability indicators.

11/30/07 In Progress

5.2 Collect the relevant public data from resources such as the National Survey of Small Business
Finances (NSSBF), US Small Business Administration (SBA), Current Population Survey
(CPS), Economic Census and Five Percent Public Use Microdata Samples (PUMS).

11/30/07 10/31/07

5.3 Determine the relevant firm type and characteristics to be included in the private sector
availability analysis.

11/30/07 10/31/07

5.0 –
Calculate
Private
Sector
Availability

5.4 Collect required data on private organizations providing the relevant services in the defined
market area. Data should be collected on:

 First and last name
 Company name
 Physical and mailing addresses
 Phone number
 Fax number
 Email address
 NAICS
 DBE status

If available, collect data on number of employees, year founded, annual revenues and
geographic areas of operation.

11/30/07 10/31/07
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

5.5 Select survey targets for assessing the private market for availability predictors. 11/30/07

5.6 Refine the survey instrument to ensure that it captures the requested as well as needed data
regarding the private sector.

11/30/07

5.7 Issue and collect the survey from relevant private firms. 11/30/07

5.8 Analyze the survey data to determine barriers of entry, operating conditions and other
marketplace characteristics.

11/30/07

5.9 Model the private sector availability based on ready, willing and able. Utilize original data
(survey), secondary data (federal, state, and commercial data) and other resources.

11/30/07

5.10 Use econometric modeling to estimate the size of the firm population based on the private
sector data by category.

11/30/07

5.11 Ensure that secondary measures are utilized that validate the calculations. 11/30/07

5.12 Determine private sector availability by District (geographic area), NAICS code, business
concentration, preference status (race and gender) and component scores on the availability
measures.

11/30/07

5.13 Validate the calculated selections based on vendor data to ensure that the similar firms are
determined to be available for each stratum.

11/30/07

5.14 Create the private sector availability database for disparity analysis. 11/30/07

6.1 Verify the validity of the client databases containing vendor, bidder and subcontractor data
collected in previous tasks.

12/31/07 10/31/07

6.2 Determine other organizations and jurisdictions that should be approached for vendor, bidder
and subcontractor data.

12/31/07 10/31/07

6.0 – Conduct
Availability
Analysis

6.3 Collect electronic listings from other public jurisdictions and organizations. This should
include other public organizations, associations or groups.

12/31/07 10/31/07
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

6.4 Create a database that contains the relevant vendor, bidder and subcontractor data for the state
and other organizations. Data should be organized on:

 First and last name
 Company name
 Physical and mailing addresses
 Phone number
 Fax number
 Email address
 SIC
 NAICS
 DBE status

If available, collect data on preference status, number of employees, year founded, annual
revenues and geographic areas of operation.

12/31/07 10/31/07

6.5 Create a list of organizations with missing data and what the missing elements are. 12/31/07 11/16/07

6.6 Contact by phone the organizations with missing data and collect as much as possible for
entry into the vendor, bidder and subcontractor database.

12/31/07 11/16/07

6.7 Update the database with the collected information where appropriate. 12/31/07 11/16/07

6.8 Compare the overlap of the public and private databases. Eliminate any redundant entries to
ensure that the database is comprehensive and accurate.

12/31/07 11/27/07

6.9 Verify the bidder and subcontractor data with the same standards for availability with the
private sector firms.

12/31/07 11/27/07

6.10 Create a master database for availability analysis that indicates the source of the entry but
includes all entries.

12/31/07 12/31/07

6.11 Determine availability based on public vs. private market participants, combined public and
private, geographic location, size categories, preference status (race and gender) and other
demarcations.

12/31/07
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

6.12 Create the availability contact database. 12/31/07 12/31/07

6.13 Prepare the chapter summarizing the availability analysis. 12/31/07

7.1 Review data collected from the vendor survey and ensure that the data presents a sufficient
and defendable sample for analysis. A comparison to the public and private availability data
should be conducted.

11/30/07

7.2 Conduct descriptive analysis to determine the robustness of the data. 11/30/07

7.3 Select the econometric models necessary for determining the causal factors related to firm
utilization.

11/30/07

7.4 Verify the analysis assumptions to ensure the identified relationships are correct. 11/30/07

7.5 Conduct additional analysis as needed to determine other mitigating factors impacting the
results.

11/30/07

7.6 Summarize the findings and link possible predictors to programs, initiatives and other
environmental factors related to the results.

11/30/07

7.0 – Conduct
Regression
Analysis

7.7 Identify potential recommendations that would result in increasing available firms, utilization
and reaching the organization’s goals.

11/30/07

8.1 Review utilization (vendor) database for completion and appropriateness of elements. Ensure
that all of the necessary elements are present in the database.

11/30/07 12/31/07

8.2 Create initial utilization summaries by project type, location, size and other major
characteristics to provide the project manager.

11/30/07 In Progress

8.3 Gain approval from the project manager on the output of the utilization database. 11/30/07

8.0 – Conduct
Utilization
Analysis

8.4 Conduct basic descriptive analysis on the utilization database. 11/30/07
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

8.5 Based on contract size, relevant market area, time period and preference status, estimate
utilization for prime and subcontractors.

11/30/07

8.6 Examine utilization within the context of programs and incentives in place during the time
period analyzed.

11/30/07

8.7 Provide the results to the client for review and feedback. 11/30/07

9.1 Develop a draft set of disparity analyses (in the form of report layouts) and statistical analyses
(in tabular form) to be conducted.

1/15/08

9.2 Review draft report layouts and tables with the Project Manager and make appropriate
revisions.

1/15/08

9.3 Utilizing the availability data and the utilization data, calculate disparity indices for the
categories shown above.

1/15/08

9.4 Subject disparity analyses to statistical tests to determine statistical significance. 1/15/08

9.5 Conduct comparative analysis of disparity when a race preference program was used and
when only race neutral program was used.

1/15/08

9.0 – Conduct
Disparity
Analysis

9.6 Review the disparity calculations, statistical tests results with the Project Officer and make
appropriate revisions.

1/15/08

10.0 –
Personal
Interviews,
Focus Groups
and Public
Hearings

10.1 D. Wilson Consulting Group will schedule and conduct not less than 60 personal interviews.
The purpose of the interviews is to gather anecdotal data concerning barriers to contracting for
performance of work in the State of Montana. D. Wilson Consulting Group will utilize the
DBE interview instrument developed in Task 5 to collect data during the interview. D. Wilson
Consulting Group will obtain signed affidavits from all interviewees attesting to the accuracy of
the information provided during the interviews.

12/31/07 11/23/07
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

10.2 D. Wilson Consulting Group will conduct 5 public hearings, 1 public hearing in each District.
D. Wilson Consulting Group will provide a hearing officer and panel to gather anecdotal
evidence concerning contracting experiences with the State of Montana including disparate
treatment, contracting barriers and suggestions for improvement.

12/31/07 11/23/07

10.3 Draft Anecdotal chapter for review by Project Manager 2/15/08

11.1 Based on the results of the availability, regression, and utilization analyses, and the review of
programs, identify problem areas, if any.

2/15/08

11.2 Identify what problem areas, if any that can be corrected with race- and gender-neutral
remedies.

2/15/08

11.3 Identify what problem areas, if any, cannot be corrected by race- and gender-neutral remedies. 2/15/08

11.4 Identify narrowly tailored remedies for each problem area (or group of areas) consistent with
the legal parameters.

2/15/08

11.5 Prepare alternative recommendations and solutions, if necessary, to modify existing race- and
gender-neutral programs and policies and existing race- and gender-preference programs.

2/15/08

11.6 Develop methods for monitoring and data collection. 2/15/08

11.7 Prepare draft report on the recommendations. Review draft report with the Project Manager
and make appropriate revisions.

2/15/08

11.0 –
Recommend
Narrowly
Tailored
Remedies for
the DBE
Policy and
Programs

11.8 Submit final report with recommendations. 2/15/08

12.1 Compile all draft chapter reports into one for review by the Wilson Consulting Group team. 4/30/08

12.2 Revise report based upon team comments. 4/30/08

12.3 Present Draft Report to the Project Manager for review and comments. 4/30/08

12.0 – Final
Report

12.4 Discuss comments with Project Manager for clarification. 4/30/08
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Task
Task

# Activity
Proposed

Dates
Date

Submitted

12.5 Prepare Final Report. 4/30/08

12.6 Conduct three presentations of the results of the Availability/Disparity Study. 4/30/08

13.1 Final Report – with Appendices 4/30/08

13.2 Executive Summary 4/30/08

13.3 Three Presentations 4/30/08

13.0 –
Deliverables

13.4 CD with available firms. 4/30/08
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Montana Proposed / Current Timeline

1.0 – Conduct Legal Analysis

2.0 – Review Policies, Procedures

and Programs

3.0 – Conduct Data Collection

4.0 – Conduct Market Area Analysis

5.0 – Calculate Private Sector

Availability

6.0 – Conduct Availability Analysis

7.0 – Conduct Regression Analysis

8.0 – Conduct Utilization Analysis

9.0 – Conduct Disparity Analysis

10.0 – Personal Interviews, Focus

Groups and Public Hearings

11.0 – Recommend Narrowly Tailored

Remedies for the DBE Policy

and Programs

12.0 – Final Report *

* For presentations of the Final Report

APRTASK DEC FEB MARAUG SEP OCT NOV JANMAY JUN JUL


